Grantee: Oklahoma

Grant: B-13-DS-40-0001
October 1, 2018 thru December 31, 2018

Grant Number: Obligation Date: Award Date:
B-13-DS-40-0001

Grantee Name: Contract End Date: Review by HUD:
Oklahoma 04/28/2016 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$93,700,000.00 Active Robin Slawson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$93,700,000.00 $0.00

Total Budget:
$93,700,000.00

Disasters:

Declaration Number
FEMA-4117-OK

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period. Since the initial assessment of the storms¢, impact, inquiries have been made to the State of
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously,
CDBG_DR funds must be used to cover ¢unmet¢, storm related disaster needs. Given these circumstances, the State prepared both mailed
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6,
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20,
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, Mclntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included:
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods,
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa,
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind

Disaster Damage:

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmu

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also
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restricted the overall scope of the program at this time. Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and
planning. Data to determine the unmet need was compiled from unmet need requests provided by an ODOC unmet needs survey conducted
from June 26, 2014 through August 8, 2014. Disaster Recovery notification letters were individually mailed to each of the fifty-seven (57)
disaster eligible counties across the State. Disaster Recovery notification letters were also mailed to each of the State¢ s eleven (11) Substate
Planning Districts. An email database of approximately three-thousand (3,000) from ODOC¢s Community Developer newsletter was also
utilized in conjunction with the ODOC disaster recovery website. Additionally, supplemental data from HUD¢,s Oklahoma City Field Office and
FEMA was also used. The unmet needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which
qualified under the 2011, 2012, and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary
of the results from the survey contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial
response to the inquiry of the State¢,s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated
by an official application, this listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be
conducted upon evaluation of an officially submitted Disaster Recovery application through the State;s OKGrants¢, system. SURVEY
SUMMARY ¢, AS OF 8/8/2014 Total Submissions ¢, 89 Units of General Local Government (UGLG¢,s) Total Disaster Funding Requested ¢,
$253,818,251.68 Total Individual Funding Activities Requested Among the 89 UGLG¢s ¢, 371 Projects Directly DR Ineligible: 8
($3,542,289.75) Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¢ s Requested
Administration Amounts as Part of the Letter of Intent. Cleveland County ¢, (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT
include OKC/Cleveland County Activities Creek County ¢, 136 Activities ($43,435,673.46) Oklahoma City ¢, 22 Activities ($87,501,550.00)
Balance of State ¢, 145 Activities ($73,660,028.22) Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64) Activities
Requested from 2012 Disaster Declarations: 181 ($60,677,272.96) Activities Requested from 2013 Disaster Declarations: 62
($125,728,676.10) Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201t; CDBG-DR Categories

(Total Request - $253,818,251.68) Housing ¢ 3 Activities ($9,000,000.00)3.5% Infrastructure ¢ 90 Activities ($156,902,371.60)61.8%
Planning ¢, 10 Activities ($15,403,444.00)6.1% Public Facilities&

Recovery Needs:

iquest; 14 Activities ($1,748,582.64)0.7% Resiliency ¢ 250 Activities ($59,640,983.46)23.5% Includes: Emergency Equipment, Generators,
Storm Sirens, Housing Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms. Economic Development ¢, 1 Activity ($900,000
INELIGIBLE) 0.4% Project DID NOT Relate To Disaster. Administration ¢, 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual
administration

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $90,686,352.58
Total Budget $0.00 $90,686,352.58
Total Obligated $0.00 $90,686,352.54
Total Funds Drawdown $851,691.44 $79,790,142.72

Program Funds Drawdown $851,691.44 $79,790,142.72

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $851,691.44 $84,275,384.45
Most Impacted and Distressed Expended $0.00 $69,046,189.38
Match Contributed $0.00 $12,726.50
Progress Toward Required Numeric Targets
Requirement Target Actual
Overall Benefit Percentage (Projected) 92.88%
Overall Benefit Percentage (Actual) 95.81%
Minimum Non-Federal Match $0.00 $12,726.50
Limit on Public Services $14,055,000.00 $0.00
Limit on Admin/Planning $18,740,000.00 $3,185,790.25
Limit on Admin $4,685,000.00 $1,693,529.02

Most Impacted and Distressed Threshold (Projected)

$39,166,600.00

$77,884,437.19

.
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Overall Progress Narrative:

2018 4th Quarter Activity: ODOC DR staff continues to work with sub-recipients in processing claims and finalizing
activities in earlier rounds as well as assist with the monitoring being conducted by Deloitte & Touche. As
Performance Measures for Activities are submitted by the sub-recipients in the upcoming closeout process, the
performance measures are to be entered into the latest round for that activity in the QPR.

 During this QPR, Creek County and Cleveland County Perf. Measures are entered as activities are complete
with Monitoring scheduled, conducted and completed for Cleveland County roads, as well as the sponsored Fire

Departments of Lexington, Little Axe, Slaughterville, Cedar Country, Noble.

e Creek County Communications and Fire Departments of Kellyville, Kiefer, Mounds, Milfay, Sapulpa, Oilton,

Olive, Shamrock, Silver City, Freedom Hill, Depew.

Project Summary

Project #, Project Title This Report
Program Funds
Drawdown
DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00
Project 10A - DR R10, Project 10A - DR R10 $0.00
Project 10B - DR R10 Extended, Project 10B - DR R10 $0.00
Project 11A - DR R11, Project 11A - DR R11 $0.00
Project 11B - DR R11, Poject 11B - DR R11 $0.00
Project 11C - DR R11, Project 11C - DR R11 $0.00
Project 11D - DR R11 Extended, Project 11D - DR R11 $0.00
Project 11E - DR R11 Extended, Project 11E - DR R11 $0.00
Project 12A - DR R12, Project 12A - DR R12 $0.00
Project 12B - DR R12 Extended, Project 12B - DR R12 $186,418.05
Project 12C - DR R12, Project 12C - DR R12 $0.00
Project 12D - DR R12 Extended, Project 12D - DR R12 $665,273.39
Project 1A - DR R1, Project 1A - DR R1 $0.00
Project 1B - DR R1, Project 1B - DR R1 $0.00
Project 1C - DR R1, Project 1C - DR R1 $0.00
Project 1D - DR R1, Project 1D - DR R1 $0.00
Project 1E - DR R1, Project 1E DR R1 $0.00
Project 2A - DR R2, Project 2A - DR R2 $0.00
Project 3A - DR R3, Project 3A - DR R3 $0.00
Project 3B - DR R3, Project 3B - DR R3 $0.00
Project 3C - DR R3, Project 3C - DR R3 $0.00
Project 3D - DR R3, Project 3D - DR R3 $0.00
Project 3E - DR R3, Project 3E - DR R3 $0.00
Project 4A - DR R4, Project 4A - DR R4 $0.00
Project 4B - DR R4, Project 4B - DR R4 $0.00
Project 5A - DR R5, Project 5A - DR R5 $0.00
Project 5B - DR R5, Project 5B - DR R5 $0.00
Project 5C - DR R5, Project 5C - DR R5 $0.00
Project 6A - DR R6, Project 6A - DR R6 $0.00
Project 6B - DR R6, Project 6B - DR R6 $0.00
Project 7A - DR R7, Project 7A - DR R7 $0.00
Project 7B - DR R7, Project 7B - DR R7 $0.00
Project 7C - DR R7, Project 7C - DR R7 $0.00
Project 8A - DR R8, Project 8A - DR R8 $0.00
Project 9A - DR R9, Project 9A - DR R9 $0.00
Project 9B - DR R9, Project 9B - DR R9 $0.00

To Date

Project Funds
Budgeted

$0.00
$1,559,227.59
$2,944,623.41
$300,000.00
$70,782.07
$671,567.60
$20,917.50
$195,433.83
$31,452.91
$660,417.00
$451,847.65
$7,361,931.94
$359,877.20
$434,334.89
$2,314,834.10
$929,802.30
$206,969.81
$1,980,000.00
$1,085,877.15
$5,110,000.00
$8,681,278.50
$875,410.00
$592,703.10
$294,715.25
$16,539,654.23
$68,000.00
$750,000.00
$537,500.00
$7,716,699.00
$300,000.00
$355,293.80
$8,682,193.22
$966,216.48
$9,500,000.00
$181,564.79
$7,955,227.36

Program Funds
Drawdown

($659.16)
$1,549,384.59
$125,654.42
$300,000.00
($17,331.08)
$671,567.60
$0.00
$20,821.19
($5,059.18)
$266,492.43
$104,007.44
$4,315,336.97
$359,877.20
$434,334.89
$2,314,834.10
$929,802.30
$206,969.81
$1,871,930.15
$1,055,606.88
$5,110,000.00
$7,524,331.03
$292,895.00
$482,396.92
$294,715.25
$15,084,642.93
$68,000.00
$750,000.00
$537,500.00
$7,716,699.00
$300,000.00
$354,570.36
$8,682,193.22
$966,216.48
$8,986,842.97
$180,341.65
$7,955,227.36
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Activities
Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project 10A - DR R10/ Project 10A - DR R10

Norman 00064 83.1 Infra (Streets) R9 R10
Norman 00064 83.1 Infra (Streets) R9 R10

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Oct 1 thru Dec 31, 2018 To Date
N/A $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $0.00

$0.00 $0.00

$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman, Cleveland County

Activity Progress Narrative:

Community Development Systems
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Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/20

Amount

Community Development Systems
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Grantee Activity Number: OKC 00005 10.6 R3 Infra (Drainage) R10
Activity Title: OKC 00005 10.6 R3 Infra (Drainage) R10

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Infrastructure Drainage for Walker Street, OKC

Location Description:

oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Oct 1 thru Dec 31, 2018 To Date
N/A $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $0.00
$0.00 $0.00
$0.00 $693.68
$0.00 $693.68
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 10B - DR R10 Extended

Projected Start Date:

05/20/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Project 10B - DR R10 Extended / Project 10B - DR R10

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.

Activity Status:

Completed

Project Title:

Project 10B - DR R10 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Oct 1 thru Dec 31, 2018 To Date
N/A $298,000.22
$0.00 $298,000.22
$0.00 $328,000.22
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Community Development Systems
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City of Oklahoma City2 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Organization

Activity Type

Project #

Activity Title

Account

City of Oklahoma City2

Construction/reconstruct]

ion of water/sewer lines
or systems

Project 1C - DR R1

OKC 00005 10.6 Infra
(Drainage) R1

OKC 00005 10.6 Infra
(Drainage) R1

General Account

City of Oklahoma City2

Construction/reconstruct]

ion of water/sewer lines
or systems

Project 2A - DR R2

OKC 00005 10.6 Infra
(Drainage) R2

OKC 00005 10.6 Infra
(Drainage) R2

General Account

City of Oklahoma City2

Construction/reconstruct]

ion of water/sewer lines
or systems

Project 3C - DR R3

OKC 00005 10.6 Infra
(Drainage) R3

OKC 00005 10.6 Infra
(Drainage) R3

General Account

City of Oklahoma City2

Construction/reconstruct]

ion of water/sewer lines
or systems

Project 8A - DR R8

OKC 00005 10.6 Infra
(Drainage) R8 R2

OKC 00005 10.6 Infra
(Drainage) R8 R2

General Account

City of Oklahoma City2

Construction/reconstruct]

ion of water/sewer lines
or systems

Project 8A - DR R8

OKC 00005 10.6 Infra
(Drainage) R8 R3

OKC 00005 10.6 Infra
(Drainage) R8 R3

General Account

City of Oklahoma City2

Construction/reconstruct]

ion of water/sewer lines

or systems

Project 10A - DR
R10

OKC 00005 10.6 R3
Infra (Drainage) R10

OKC 00005 10.6 R3
Infra (Drainage) R10

General Account

Association Description:

OKC Drainage Project

Activity Description:

Drainage Improvements

Location Description:

Oklahoma city

Activity Progress Narrative:

A reduction of $30,000 was made as this project is complete and OKC #05 requested to move this amount into Planning
Activity to complete a change order for Drainage Plan. A R10 Ext. Activity will be created for OKC planning for obligation of the
$30,000.00.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Linear miles of Public 0 0/5
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 11C - DR R11

Projected Start Date:

01/05/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project 11C - DR R11/ Project 11C - DR R11

Norman 00064 83.1 Infra (Streets) R9 R11
Norman 00064 83.1 Infra (Streets) R9 R11

Activity Status:
Under Way
Project Title:

Project 11C - DR R11
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Oct 1 thru Dec 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

To Date
$671,567.60

$671,567.60
$671,567.60
$671,567.60
$671,567.60
$0.00

$0.00

$671,567.60
$671,567.60

$671,567.60
$0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 11E - DR R11 Extended

Projected Start Date:

01/05/2017

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Project 11E - DR R11 Extended / Project 11E - DR R11

OKC 00005 10.6 Housing (Single Fam) R11 Ext.

OKC 00005 10.6 Housing (Single Fam) R11 Ext

Activity Status:

Completed

Project Title:

Project 11E - DR R11 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Oct 1 thru Dec 31, 2018 To Date
N/A $195,433.83
$0.00 $195,433.83
$0.00 $195,433.83
$0.00 $20,821.19
$0.00 $20,821.19
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Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $20,821.19
City of Oklahoma City2 $0.00 $20,821.19
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title

Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

R11 R9

City of Oklahoma City2 ction of residential Project 7B - DR R7 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R11 R7 R11 R7
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Project 9B - DR R9 | Housing (Single-Fam) |Housing (Single-Fam)| General Account

R11 R9

Activity Description:
OKC Hsg. Rehab

Location Description:
OKC

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Total Low Mod
0 0/1 0/0
0 0/1 0/0

Low/Mod
0

Total
0/1

0/1 0

Amount
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Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Project 12B - DR R12 Extended
Projected Start Date:
05/02/2017

Benefit Type:
()

National Objective:

Project 12B - DR R12 Extended / Project 12B - DR R12

State - 83.1 ODOC Admin PAC R12 Ext.
State - 83.1 ODOC Admin PAC R12 Ext.

Activity Status:

Under Way
Project Title:

Project 12B - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

N/A Oklahoma Department of Commerce
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $466,534.08
Total Budget $0.00 $466,534.08
Total Obligated $0.00 $466,534.08
Total Funds Drawdown $186,418.05 $253,587.82
Program Funds Drawdown $186,418.05 $253,587.82
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $186,418.05 $253,587.82
Oklahoma Department of Commerce $186,418.05 $253,587.82
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
. - Program Income
Responsible - . Grantee Activity # . .
Organization Activity Type Project # Activity Title Account
Oklahoma Department of - . . State - 10.6 ODOC State - 10.6 ODOC
Commerce Administration Project 1A - DR R1 Admin PAC R1 Admin PAC R1 General Account
Oklahoma Department of Administration Project 12A - DR State - 83.1 ODOC State - 83.1 ODOC General Account
Commerce R12 Admin PAC R12 Admin PAC R12
Oklahoma Department of - . . State - 83.1 ODOC State - 83.1 ODOC
Commerce Administration Project 3A - DR R3 Admin PAC R3 Admin PAC R3 General Account
Oklahoma Department of - . . State - 83.1 ODOC State - 83.1 ODOC
Commerce Administration Project 9A - DR R9 Admin PAC R9 Admin PAC R9 General Account
Oklahoma Department of - . . State 10.6 ODOC State 10.6 ODOC
Commerce Administration Project 7A - DR R7 Admin PAC R7 Admin PAC R7 General Account
Oklahoma Department of Administration Project 11A - DR State 83.1 ODOC State 83.1 ODOC General Account
Commerce R11 Admin PAC R11 Admin PAC R11
Oklahoma Department of - . . State 83.1 ODOC State 83.1 ODOC
Commerce Administration Project 7A - DR R7 Admin PAC R7 Admin PAC R7 General Account
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Association Description:
ODOC Admin

Activity Description:

Program Administrative Activities performed by State Employees as well as Contractors for Duplication of Benefits and Sub-

recipient Monitoring functions.

Location Description:
900 N. Stiles, Oklahoma City, OK

Activity Progress Narrative:

State Admin Draw October $47,153.62; November $33,205.11; December $106,059.32

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12C - DR R12

Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Project 12C - DR R12 / Project 12C - DR R12

Cleveland Co 00080 83.1 Infra (Streets) R12

Cleveland Co 00080 83.1 Infra (Streets) R12

Activity Status:

Under Way

Project Title:

Project 12C - DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Rehabilitation

Location Description:
Cleveland County, OK - County Wide

Activity Progress Narrative:

Oct 1 thru Dec 31, 2018 To Date

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$329,746.49
$329,746.49
$329,746.49
($18,093.72)
($18,093.72)
$0.00

$0.00

$329,746.49
$329,746.49

$329,746.49
$0.00

This activity is fully drawn. The (18,093.72) is not a draw for this activity during this quarter (Fin Report02a).

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12C - DR R12

Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00064 83.1 Infra (Streets) R9 R12
Norman 00064 83.1 Infra (Streets) R9 R12

Activity Status:

Under Way

Project Title:

Project 12C - DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Oct 1 thru Dec 31, 2018 To Date
N/A $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $0.00

$0.00 $0.00

$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12D - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Project 12D - DR R12 Extended / Project 12D - DR R12

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

Activity Status:

Under Way

Project Title:

Project 12D - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Oct 1 thru Dec 31, 2018 To Date

N/A $5,936,857.65
$0.00 $5,936,857.65
$0.00 $5,936,857.65
$665,273.39 $3,976,618.12
$665,273.39 $3,976,618.12
$0.00 $0.00

$0.00 $0.00
$665,273.39 $3,976,618.12
$665,273.39 $3,976,618.12
$0.00 $2,165,892.57
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Match Contributed

Ancillary Activities

$0.00

$0.00

Responsible
Organization

Activity Type

Project #

Grantee Activity #

Activity Title

Program Income
Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 3C - DR R3

Cleveland Co 00080
83.1 Infra (Streets) R3

Cleveland Co 00080
83.1 Infra (Streets) R3

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 12B - DR
R12 Extended

Cleveland Co 00080
83.1 Infra (Street) # R12
Ext

Cleveland Co 00080
83.1 Infra (Street) #
R12 Ext

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Cleveland Co 00080
83.1 Infra (Streets) #
R12 R9

Cleveland Co 00080
83.1 Infra (Streets) #
R12 R9

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 3A - DR R3

Cleveland Co 00080
83.1 Infra (Streets) # R3

Cleveland Co 00080
83.1 Infra (Streets) #
R3

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 7A - DR R7

Cleveland Co 00080
83.1 Infra (Streets) # R7

Cleveland Co 00080
83.1 Infra (Streets) #
R7

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 12C - DR
R12

Cleveland Co 00080
83.1 Infra (Streets) R12

Cleveland Co 00080
83.1 Infra (Streets)
R12

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Cleveland Co 00080
83.1 Infra (Streets) R12
R9

Cleveland Co 00080
83.1 Infra (Streets)
R12 R9

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 7B - DR R7

Cleveland Co 00080
83.1 Infra (Streets) R7

Cleveland Co 00080
83.1 Infra (Streets) R7

General Account

Association Description:
Cleveland County Street Rehab

Activity Description:

Streets in Cleveland County

Location Description:

Cleveland County

Activity Progress Narrative:

Pay #72 10/6/18 $130,773.31; 534,500.08

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12D - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman Streets

Location Description:

Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R12 Ext.

Norman 00064 83.1 Infra (Streets) R9 R12 Ext

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:

Project 12D - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Oct 1 thru Dec 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$769,388.63

$769,388.63
$769,388.63
$369,553.19
$369,553.19
$0.00

$0.00

$369,553.19
$369,553.19

$369,553.19
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
Project 1D - DR R1
Projected Start Date:
04/29/2014

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Project 1D - DR R1/ Project 1D - DR R1

State - 10.6 ODOC Planning R1
State - 10.6 ODOC Planning R1

Activity Status:

Completed

Project Title:

Project 1D - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma Department of Commerce

Oct 1 thru Dec 31, 2018 To Date
N/A $649,802.30
$0.00 $649,802.30
$0.00 $649,802.30
$0.00 $649,802.30
$0.00 $649,802.30
$0.00 $0.00

$0.00 $0.00

$0.00 $649,802.30
$0.00 $649,802.30
$0.00 $0.00

$0.00 $0.00
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Activity Description:
State - ODOC - DR Project Planning - $150,000

Oklahoma Housing Finance Agency - $500,000 - Disaster / Housing Resiliency Study - See attached MOU between ODOC and

OHFA.

Location Description:

Oklahoma Department of Commerce

Activity Progress Narrative:

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period

Total
1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted

- Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 3C - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Project 3C - DR R3/ Project 3C - DR R3

Bristow 00089 83.1 Infra (Streets) R3
Bristow 00089 83.1 Infra (Streets) R3

20

Activity Status:

Completed

Project Title:

Project 3C - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Bristow, City of

Oct 1 thru Dec 31, 2018 To Date
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Total Projected Budget from All Sources N/A $772,500.00

Total Budget $0.00 $772,500.00
Total Obligated $0.00 $772,500.00
Total Funds Drawdown $0.00 $772,500.00
Program Funds Drawdown $0.00 $772,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $772,500.00
Bristow, City of $0.00 $772,500.00
Most Impacted and Distressed Expended $0.00 $772,500.00
Match Contributed $0.00 $0.00

Activity Description:

See DRGR Supporting Documents (Upload Docs)

1. The City proposes to expand an existing Capital Street Improvement Program, in part, to support the proposed
development of new single family housing units and to correct deteriorated asphalt and road base areas that were affected by
the Severe Winter Storm and Snowstorm (DR-1985) in 2011. (See attached letter from PEC, Inc., the City’s Engineer.) This
winter storm event accelerated the deterioration of streets in several areas of the City. Moisture problems created by the storm
and the freeze/thaw cycle that accompanied it have led to a significant increase in “unmet need” that has not yet been
adequately addressed. In some areas, street segments which were scheduled for normal maintenance and overlay have
needed to be reclassified to a more extensive category of repair and resurfacing. The City has attempted to complete the
needed repairs and resurfacing in a timely fashion utilizing City resources but an additional phase is needed to respond to the
increased level of damage. The City intends to reconstruct and/or resurface approximately 19,000 linear feet of existing
residential streets at an estimated cost of $750,000.

Location Description:
City of Bristow, OK - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:
Bristow has reported a total of 39,897 LF of City Wide Road Overlay and Repair.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 16677 20897/19000

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 3C - DR R3
Projected Start Date:
01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Draper Water Treatment rehabilitation

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

OKC 00023 83.1 Infra (Draper Plant) R3 R8
OKC 00023 83.1 Infra (Draper Plant) R3 R8

Project 3C - DR R3
Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Oct 1 thru Dec 31, 2018 To Date

N/A $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $0.00

$0.00 $0.00

$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 3D - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended

Project 3D - DR R3/ Project 3D - DR R3

Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) R3

Creek Co (SP) Silver City 00056 83.1 M/R (Fire) R3

Activity Status:

Completed

Project Title:

Project 3D - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Oct 1 thru Dec 31, 2018 To Date
N/A $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $0.00
$0.00 $0.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
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Match Contributed $0.00 $0.00
Ancillary Activities
. - Program Income
Responsible - . Grantee Activity # L .
Organization Activity Type Project # Activity Title Account
Acquisition,

construction,reconstructi

Creek County on of public facilities

Creek Co (SP) Silver | Creek Co (SP) Silver
Project 3A - DR R3 |City 00056 83.1 (Fire) #|City 00056 83.1 (Fire)
R3 #R3

General Account

Activity Description:

Emergency Equipment - See DRGR Supporting
Fire Truck - Grass Unit

Location Description:

Documentation (Upload Docs)

Creek County Sponsoring Silver City - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Revised the Total # of public facilities as it had been entered totaling 3 and there is only 1 fire truck.

Accomplishments Performance Measures

# of public facilities

This Report Period Cumulative Actual Total / Expected
Total Total
-2 11

Beneficiaries Performance Measures

No Beneficiaries Performance Measu

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted

res found.

- Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Project 4B - DR R4 / Project 4B - DR R4

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public
Project Number:

Project 4B - DR R4

Cleveland Co (SP) Cedar Country 00085 M/R

(Fire)R4

Cleveland Co (SP) Cedar Country 00085 M/R

(Fire)R4

Activity Status:
facilities Completed

Project Title:

Project 4B - DR R4
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Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $74,400.00

Total Budget $0.00 $74,400.00

Total Obligated $0.00 $74,400.00

Total Funds Drawdown $0.00 $74,400.00
Program Funds Drawdown $0.00 $74,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $74,400.00

Cleveland County $0.00 $74,400.00
Most Impacted and Distressed Expended $0.00 $74,400.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Type 6 engine (brush truck)

Location Description:
Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities -1 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Lexington 00082 83.1

M/R(Fire)R4

Cleveland Co (SP) Lexington 00082 83.1

M/R(Fire)R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Project 4B - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Oct 1 thru Dec 31, 2018 To Date
N/A $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $0.00

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington - See DRGR Supporting Docs (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
-2
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Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Activity Title: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Project 4B - DR R4 Project 4B - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $578,400.00

Total Budget $0.00 $578,400.00

Total Obligated $0.00 $578,400.00

Total Funds Drawdown $0.00 $578,400.00
Program Funds Drawdown $0.00 $578,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $578,400.00

Cleveland County $0.00 $578,400.00
Most Impacted and Distressed Expended $0.00 $578,400.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities -3 0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Cleveland Co (SP) Slaughter 00083 83.1

M/R(Fire)R4

Cleveland Co (SP) Slaughter 00083 83.1

M/R(Fire)R4

Activity Status:

Completed
Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Oct 1 thru Dec 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - Type 6 engine (brush truck)

Location Description:

Fire Truck - Type 2 engine

To Date
$362,400.00

$362,400.00
$362,400.00
$362,400.00
$362,400.00
$0.00

$0.00

$362,400.00
$362,400.00

$362,400.00
$0.00

Cleveland County Sponsoring Slaughterville - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
-2
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Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Cleveland Co (SP)Little Axe 00084 83.1

M/R(Fire)R4

Cleveland Co (SP)Little Axe 00084 83.1

M/R(Fire)R4

Activity Status:

Completed
Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Oct 1 thru Dec 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)
Fire Truck - Type 2 engine Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender
See DRGR Supporting Documents (Upload Doc)

Location Description:

To Date
$578,400.00

$578,400.00
$578,400.00
$578,400.00
$578,400.00
$0.00

$0.00

$578,400.00
$578,400.00

$578,400.00
$0.00

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
-3
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Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:

Activity Status:
Completed
Project Title:
Project 4B - DR R4

Projected End Date:

06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $254,000.00
Total Budget $0.00 $254,000.00
Total Obligated $0.00 $254,000.00
Total Funds Drawdown $0.00 $254,000.00
Program Funds Drawdown $0.00 $254,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $254,000.00
Creek County $0.00 $254,000.00
Most Impacted and Distressed Expended $0.00 $254,000.00
Match Contributed $0.00 $0.00
Ancillary Activities
. . Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Acquisition,

Creek County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Creek Co (SP) Depew
00051 83.1 M/R Fire #
R4

Creek Co (SP) Depew
00051 83.1 M/R Fire #|
R4

General Account

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - Rescue Pumper

Location Description:

Wildlands 150 Gallon Skid Unit

Creek County Sponsoring Depew - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/1

Amount

Project #/ Project 5A - DR R5 / Project 5A - DR R5

Grantee Activity Number:

Activity Title:

Activitiy Category:

Project Number: Project Title:
Project 5A - DR R5
Projected End Date:

Project 5A - DR R5
Projected Start Date:

Activity Status:
Rehabilitation/reconstruction of public facilities Completed

OKC 00023 83.1 Infra (Draper Plant) # R5 R8

OKC 00023 83.1 Infra (Draper Plant) # R5 R8

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $4,384.46

Total Budget $0.00 $4,384.46

Total Obligated $0.00 $4,384.46

Total Funds Drawdown $0.00 $4,384.46
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Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00 $4,384.46
$0.00 $0.00
$0.00 $0.00
$0.00 $4,384.46
$0.00 $4,384.46

$0.00 $4,384.46
$0.00 $0.00

Amount

Project #/ Project 7B - DR R7 / Project 7B - DR R7

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7B - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Bristow 00103 83.1 Infra (Streets) R7
Bristow 00103 83.1 Infra (Streets) R7
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Activity Status:

Completed

Project Title:

Project 7B - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Bristow, City of
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Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $201,880.00
Total Budget $0.00 $201,880.00
Total Obligated $0.00 $201,880.00
Total Funds Drawdown $0.00 $201,880.00
Program Funds Drawdown $0.00 $201,880.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $201,880.00
Bristow, City of $0.00 $201,880.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Street Rehabilitation - See DRGR Supporting Docs (Upload)

Location Description:
Bristow, City of - See DRGR Supporting Docs (Upload)

Activity Progress Narrative:
City of Bristow has reported 6200 LF of Road Overlay and Repair on Industrial Road.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 1267 6200/4933

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 7B - DR R7

Projected Start Date:

01/05/2017

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

City of oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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OKC 00005 10.6 Housing (Single-Fam) R11 R7

OKC 00005 10.6 Housing (Single-Fam) R11 R7

Activity Status:

Completed

Project Title:

Project 7B - DR R7

Projected End Date:

12/12/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Oct 1 thru Dec 31, 2018 To Date
N/A $20,917.46
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $0.00
$0.00 $0.00
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Project 7C - DR R7 / Project 7C - DR R7

Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7
Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number:
Project 7C - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Project Title:

Project 7C - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Oct 1 thru Dec 31, 2018 To Date
N/A $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
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Match Contributed $0.00 $0.00
Ancillary Activities
. - Program Income
Responsible - . Grantee Activity # L .
Organization Activity Type Project # Activity Title Account
Acquisition,

construction,reconstructi

Cleveland County on of public facilities

Project 4A - DR R4

Cleveland Co (SP)
Cedar Country 00085
83.1#R4

Cleveland Co (SP)
Cedar Country 00085
83.1#R4

General Account

Acquisition,
construction,reconstructi

Cleveland County on of public facilities

Project 4B - DR R4

Cleveland Co (SP)
Cedar Country 00085
M/R (Fire)R4

Cleveland Co (SP)
Cedar Country 00085
M/R (Fire)R4

General Account

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the

remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Cedar Country Fire Dept.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of public facilities -1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 7C - DR R7

Projected Start Date:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

Activity Status:
Completed

Project Title:

Project 7C - DR R7
Projected End Date:

12/11/2015 12/11/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Cleveland County
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $2,969.98
Total Budget $0.00 $2,969.98
Total Obligated $0.00 $2,969.98
Total Funds Drawdown $0.00 $2,969.98
Program Funds Drawdown $0.00 $2,969.98
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $2,969.98
Cleveland County $0.00 $2,969.98
Most Impacted and Distressed Expended $0.00 $2,969.98
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title Account

Acquisition,
construction,reconstructi

Cleveland County on of public facilities

Project 4A - DR R4

Cleveland Co (SP) Cleveland Co (SP)
Noble 00081 83.1 Fire #|Noble 00081 83.1 Fire
R4 #R4

General Account

Acquisition,
construction,reconstructi

Cleveland County on of public facilities

Project 4B - DR R4

Cleveland Co (SP)
Noble 00081 83.1 M/R

Cleveland Co (SP)

Noble 00081 83.1 General Account

(Fire) R4 M/R (Fire) R4

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the

remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Noble Fire Dept (originally funded in R4)
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/1

Amount
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Grantee Activity Number: Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7
Cleveland Co (SP)Little Axe 00084 83.1

M/R(Fire)R7

Activity Title:

Activitiy Category:
Acquisition, construction,reconstruction of public facilities

Activity Status:

Completed

Project Title:

Project 7C - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Project Number:
Project 7C - DR R7
Projected Start Date:
12/11/2015

Benefit Type:
Area ()

National Objective: Responsible Organization:

Low/Mod Cleveland County
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $8,896.00
Total Budget $0.00 $8,896.00
Total Obligated $0.00 $8,896.00
Total Funds Drawdown $0.00 $8,896.00
Program Funds Drawdown $0.00 $8,896.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $8,896.00
Cleveland County $0.00 $8,896.00
Most Impacted and Distressed Expended $0.00 $8,896.00
Match Contributed $0.00 $0.00
Ancillary Activities
. . Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Acquisition,

Cleveland County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Cleveland Co (SP) Little
Axe 00084 83.1 # R4

Cleveland Co (SP)
Little Axe 00084 83.1
#R4

General Account

Cleveland County

Acquisition,
construction,reconstructi
on of public facilities

Project 4B - DR R4

Cleveland Co (SP)Little
Axe 00084 83.1

M/R(Fire)R4

Cleveland Co
(SP)Little Axe 00084
83.1 M/R(Fire)R4

General Account

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Town of Little Axe Fire Dept.
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Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
# of public facilities 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/1

Amount

Project #/ Project 8A - DR R8/ Project 8A - DR R8

Grantee Activity Number:

Activity Title:
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed

Project Number:
Project 8A - DR R8
Projected Start Date:

Project Title:
Project 8A - DR R8
Projected End Date:

OKC 00005 10.6 Infra (Drainage) R8 R3
OKC 00005 10.6 Infra (Drainage) R8 R3

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $598,359.50

Total Budget $0.00 $598,359.50

Total Obligated $0.00 $598,359.50

Total Funds Drawdown $0.00 $598,359.50
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Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$598,359.50
$0.00
$0.00
$598,359.50
$598,359.50

$0.00
$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland

Co

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland Co

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 8A - DR R8
Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Oct 1 thru Dec 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$5,908.14

$5,908.14
$5,908.14
$5,908.14
$5,908.14
$0.00

$0.00

$5,908.14
$5,908.14

$5,908.14
$0.00

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

Oklahoma County 00033 83.1 Mit/Res R8 R3

Oklahoma County 00033 83.1 Mit/Res R8 R3

Activity Status:
Completed
Project Title:
Project 8A - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Oklahoma County
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $296,936.00
Total Budget $0.00 $296,936.00
Total Obligated $0.00 $296,936.00
Total Funds Drawdown $0.00 $296,936.00
Program Funds Drawdown $0.00 $296,936.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $296,936.00

Oklahoma County $0.00 $296,936.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities

. .. Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Acquisition - buyout of . Oklahoma County Oklahoma County
Oklahoma County residential properties Project 3D - DR R3 00033 83.1 Mit/Res R3 | 00033 83.1 Mit/Res General Account
R3
Acquisition - buyout of Oklahoma County Oklahoma County
Oklahoma County residential properties | Project 6B - DR R6 | 00033 83.1 Mit/Res R6 | 00033 83.1 Mit/Res General Account
R6

Association Description:
Oklahoma County's buyout program exended it's R3 award to R6 with additional funds to further the program.

Activity Description:

Buyouts of properties located in the Floodway with owner's voluntary acquisition. There are 18 properties targeted.

Location Description:
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Properties located in the SW Corner of Air Depot and NE 23rd in the Crutcho Park, Boyd Acres Subdivisions, OKC, Oklahoma

County, OK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
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Project 9B - DR R9 / Project 9B - DR R9

Norman 00064 83.1 Infra (Streets) R12 R9
Norman 00064 83.1 Infra (Streets) R12 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Oct 1 thru Dec 31, 2018 To Date

N/A $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $64,284.34
Norman, City of $0.00 $64,284.34
Most Impacted and Distressed Expended $0.00 $64,284.34
Match Contributed $0.00 $0.00

Activity Description:

street reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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OKC 00005 10.6 Housing (Single-Fam) R11 R9

OKC 00005 10.6 Housing (Single-Fam) R11 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Oct 1 thru Dec 31, 2018 To Date
N/A $485,503.02
$0.00 $485,503.02
$0.00 $489,237.31
$0.00 $489,237.31
$0.00 $489,237.31
$0.00 $0.00

$0.00 $0.00

$0.00 $489,237.31
$0.00 $489,237.31
$0.00 $0.00

$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Oklahoma City2
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $186,064.62
Total Budget $0.00 $186,064.62
Total Obligated $0.00 $182,330.33
Total Funds Drawdown $0.00 $182,330.33
Program Funds Drawdown $0.00 $182,330.33
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $182,330.33
City of Oklahoma City2 $0.00 $182,330.33
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title

Account

Rehabilitation/reconstru

OKC 00005 10.6
Mit/Res (Shelter
Program) R1

OKC 00005 10.6
Mit/Res (Shelter
Program) R1

General Account

structures

City of Oklahoma City2 ction of residential Project 1E - DR R1
structures
Rehabilitation/reconstru
City of Oklahoma City2 ction of residential Project 5C - DR R5

OKC 00005 10.6
Mit/Res (Shelter
Program) R5

OKC 00005 10.6
Mit/Res (Shelter
Program) R5

General Account

Association Description:
OKC Shelter Program

Activity Description:
Mitigation / - Storm Shelter Program for City

Location Description:
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Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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